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National Broadcasting Company, Inc. (NBC), on behalf of itselfand its wholly­
owned licensee subsidiaries, submits the following report, pursuant to the requirements of
the Fifth Report and Order in the above-referenced proceeding, regarding the status of its
implementation ofDTV broadcast facilities in Los Angeles, CA, Washington, D.C.,
Philadelphia, PA, Chicago, IL, and New York, NY.

KNBC. LOS ANGELES. CA

The station is awaiting test results of its ongoing tower study to determine if its
current transmission tower, located at Mt. Wilson, will be judged sufficient to contain the
DTV transmission facilities. NBC has reached agreements with suppliers ofDTV
transmitters, antennas and transmission facilities. Detailed engineering specifications for
these items are being finalized and firm equipment orders will be placed with vendors in
time to ensure delivery ofthese items for installation and testing before the November 1,
1998 deadline. Final analysis and planning is being completed to specify the antenna
parameters to meet the service requirements ofthe DTV facilities set forth by the
Commission. KNBC intends to file its application for a construction permit for its DTV
facility shortly and is currently on target to begin broadcasting from its DTV facility by
November 1, 1998.

WCAU, PHILADELPHIA, PA

The station's current transmission tower has been evaluated and has been judged
sufficient to contain the DTV transmission facilities after required strengthening elements
have been added. The engineering planning for these modifications has been completed.
NBC has reached agreements with suppliers ofDTV transmitters, antennas and
transmission facilities. Detailed engineering specifications for these items are being
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finalized and finn equipment orders will be placed with vendors in time to ensure delivery
ofthese items for installation and testing before the November 1, 1998 deadline. Final
analysis and planning is being completed to specify the antenna parameters to meet the
service requirements ofthe DTV facilities set forth by the Commission. WCAU intends to
file its application for a construction permit for its DTV facility shortly and is currently on
target to begin broadcasting from its DTV facility by November 1, 1998.

WRC-TV. WASHINGTON. D.C.

The station's current transmission tower has been evaluated and has been judged
sufficient to contain the DTV transmission facilities. Arrangements are being made to
relocate existing FM broadcast facilities to accommodate the DTV antenna installation.
The engineering planning for these modifications has been completed. NBC has reached
agreements with suppliers ofDTV transmitters, antennas and transmission facilities.
Detailed engineering specifications for these items are being finalized and firm equipment
orders will be placed with vendors in time to ensure delivery ofthese items for installation
and testing before the November 1, 1998 deadline. Final analysis and planning is being
completed to specify the antenna parameters to meet the service requirements ofthe DTV
facilities set forth by the Commission. WRC-TV intends to file its application for a
construction permit for its DTV facility shortly and is currently on target to begin
broadcasting -fro~ its DTV facility by November 1, 1998.

WMAo-TV. CmCAGO. IL

NBC committed to construct the DTV facilities for WMAQ-TV by November 1,
1998 subject to resolving the complicated tower location issue which had been identified
to the Commission. ~April 2, 1997 letter to Commissioners from John H. Rohrbeck,
President, NBC Television Stations. In that regard, WMAQ-TV, together with other local
broadcasters, has been negotiating several possible sites for the location ofDTV facilities.
At the present time, these negotiations encompass two existing building structures and an
investigation of a newly constructed common tower facility. NBC has reached supply
agreements for transmitters, antennas and transmission facilities, but detailed engineering
specifications for these items are awaiting final resolution ofthe tower location. NBC's
timetable for moving forward in Chicago remains dependent on the marketwide tower
negotiations.
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WNBC. NEW YORK, NY

NBC committed to construct the DTV facilities for WNBC by November I, 1998
subject to resolving the complicated tower location issue which had been identified to the
Commission. ~April 2, 1997 letter to Commissioners from John H. Rohrbeck,
President, NBC Television Stations. In that regard, WNBC, together with other local
broadcasters, has been negotiating with the Port Authority ofNew York regarding use of
the World Trade Center Tower for the DTV facilities. In addition, negotiations have been
underway for alternative, less desirable locations. NBC has reached supply agreements for
transmitters, antennas and transmission facilities, but detailed engineering specifications
for these items are awaiting final resolution ofthe tower location. NBC's timetable for
moving forward in New York remains dependent on the marketwide tower negotiations.

Kindly direct questions concerning this progress report to the undersigned.

Respectfully submitted,

fJ~ ~~"~r--'-f
DianeZ

cc: Roy Stewart
Keith Larson

I


